Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	17 FEBRUARY 2026
Team ID	LTVIP2026TMIDS65469
Project Name	Heart Disease Analysis
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	**Data Collection & Preparation**	USN-1	As an analyst, I can import heart disease data into Tableau.	3	High	1
Sprint-1	**Data Cleaning**	USN-2	As an analyst, I can clean and structure the dataset (Age, Gender, Cholesterol).	3	High	2
Sprint-2	**Dashboard Creation**	USN-3	As a user, I can view risk factors using bar and pie charts.	5	High	1
Sprint-2	**Trend Analysis**	USN-4	As a user, I can analyze lifestyle trends using line charts.	3	Medium	3
Sprint-3	**Filter Integration**	USN-5	As a user, I can filter data by Age, Gender, Region and Smoking habits.	3	High	4

Sprint-3	**Top/Bottom Analysis**	USN-6	As a user, I can view low risk and high risk patient groups.	3	Medium	1
Sprint-4	**Story & Final**	USN-7	As a user, I can view insights in story	4	High	4

Sprint	**Functional Requirement (Epic)**	**User Story Number**	**User Story / Task**	**Story Points**	**Priority**	**Team Members**
	Presentation		format for better understanding.			

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	**Total Story Points**	**Duration**	**Sprint Start Date**	**Sprint End Date (Planned)**	**Story Points Completed (as on Planned End Date)**	**Sprint Release Date (Actual)**
Sprint-1	6	6 Days	20 Dec 2025	27 Dec 2025	6	27 Dec 2025
Sprint-2	8	6 Days	29 Dec 2025	06 Jan 2026	8	06 Jan 2026
Sprint-3	6	6 Days	07 Jan 2026	12 Jan 2026	6	12 Jan 2026
Sprint-4	4	6 Days	17 Jan 2026	21 Jan 2026	4	21 Jan 2026

Velocity:

Total Story Points Completed = 24 Number of Sprints = 4
Average Velocity = 24 ÷ 4 = **6 Story Points per Sprint**
If sprint duration = 6 days
Velocity per day = 6 ÷ 6 = **1 Story Point per Day**

Burndown Chart:

A Burndown Chart was used to track the remaining work against time during each sprint. The chart shows the ideal work completion line and the actual progress line. The project maintained steady progress, and story points were completed within the planned sprint duration, indicating effective sprint planning and execution.